
Gravatt, Dan 

Sent: 
To: 
Cc: 
Subject: 

From: Larson, Kevin 
Tuesday, December 17, 2013 8:58 AM 
Miley, Katy; Gravatt, Dan 
Johnson, James; Nold, Eric; Schuette, Megan 
Westlake Update 

I just spoke with Paul Eastvold with Feezor, The plan is to now mobilize tomorrow and start installation after 
mobilization. 

Drilling operations are scheduled to commence on January 6, 2014, at the earliest, dependent upon approval of the 
work plan. 

Kevin Larson, PE 
On-Scene Coordinator 
SUPR/ERNB 
US EPA Region 7 
11201 Renner Blvd 
Lenexa, KS 66219 
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